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Office Space 2,000 m2. Y 2019

Project management functions for office reconstruction.

• FRB/IRES received initial design documentation from Polish Architect.
• Project Management team developed all necessary parts of Detail Design: Architectural

part, electrical network, LAN (computer network, access control, CCTV, server room
infrastructure), Fire Fighting, Water Supply and Sewage, HVAC parts.

• Detail Design was approved with the LL.
• Tender for GS was carried out based on developed Detail Design and BoQ.
• Supply of long lead items such as glazed partitions and doors, carpet, PVC (LVT) tiles and

accessories, luminaires, designer luminaires, suspended ceiling components, in built
furniture was done by IRES.

• Supervision of all construction works with certified Technical Control;
• Coordination of the approval and payment of funds for equipment, materials and works

which were requested by Tieto during the construction period apart of items, included in
the BoQ.

• FRB/IRES liaised with the LL and construction contractor during construction works for all
organizational/operational issues;

• FRB/IRES supervised development and checked as built documentation for Tieto;
• FRB/IRES imported standard furniture for work stations, meeting rooms, canteen area and

playroom as well as materials for suspended ceiling from Estonia and Poland in accordance
to instruction of Tieto based on open margin concept.


